COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/05/2005

ESTIMATE SUMMARY 12:11:47
CONTID: C14698 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14698-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3.0 DAYS TIME ALLOW: 90 WORK DAYS
SH 14, Raymer-East PERCENT TIME: 3.33 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-042
SH 14, Raymer-East
NAME OF ROAD: 0l4c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/03/2005 DATE TIME STARTED 04/03/2005
1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,249,676.25 PARTICIPATING $ 55,145.74 $ 55,145.74
AWARD PROJECT AMT: S  5,840,671.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.88% TOTAL EARNINGS 55,145.74 55,145.74
FUNDS AVAILABLE: $ 6,194,530.51 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 55,145.74 55,145.74
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,654.37 -1,654.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 53,491.37 53,491.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 53,491.37 53,491.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,491.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14698-BID ESTIMATE RUN 05/05/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0001 12:11:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00001 *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 91,797.000 0.000
SY 0.000 0.00
0.80000 0.000 0.00
0015 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0020 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0025 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0030 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0035 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0040 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0045 212-00006 *SEEDING (NATIVE) 8.700 0.000
ACRE 0.000 0.00
380.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) 8.700 0.000
ACRE 0.000 0.00
315.00000 0.000 0.00
0055 213-00061 *MULCH TACKIFIER 1,305.000 0.000
LB 0.000 0.00
2.05000 0.000 0.00
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PCN: 14698-BID ESTIMATE RUN 05/05/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0001 12:11:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 13,083.000 0.000
TON 1,282.140 20,514.24
16.00000 1,282.140 20,514.24
0065 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,780.000 0.000
TON 0.000 0.00
6.55000 0.000 0.00
0070 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 338,999.000 0.000
TO 12
sy 0.000 0.00
1.70000 0.000 0.00
0075 310-00612 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 20,000.000 0.000
OVER 12"
SYI 0.000 0.00
0.29000 0.000 0.00
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0085 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 68,110.000 0.000
TON 0.000 0.00
37.50000 0.000 0.00
0090 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,853.000 0.000
TON 0.000 0.00
44.00000 0.000 0.00
0095 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 292.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0100 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 82.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0105 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 70.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0110 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 520.000 0.000
LF 0.000 0.00

13.50000 0.000 0.00
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PCN: 14698-BID ESTIMATE RUN 05/05/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0001 12:11:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0120 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,750.00000 0.000 0.00
0125 613-34400 *LIGHT STANDARD METAL (40 FOOT) 6.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0130 613-40010 *LIGHT STANDARD FOUNDATION 6.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0135 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0140 614-80000 *FLASHING BEACON 3.000 0.000
EACH 0.000 0.00
1,775.00000 0.000 0.00
0145 614-80387 *RUMBLE STRIP (GRINDING) 145,000.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.390 3,900.00
10,000.00000 0.390 3,900.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
119,248.00000 0.000 0.00
0160 627-00001 *PAVEMENT MARKING PAINT 2,552.000 0.000
GAL 0.000 0.00
31.00000 0.000 0.00
0165 627-00005 *EPOXY PAVEMENT MARKING 891.000 0.000
GAL 0.000 0.00

51.00000 0.000 0.00
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PCN: 14698-BID ESTIMATE RUN 05/05/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0001 12:11:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 374.500 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.80000 0.000 0.00
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 790.000 0.000
LINE)
SF 0.000 0.00
8.15000 0.000 0.00
0177 629-01031 SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
0180 630-00000 *FLAGGING 6,000.000 0.000
HOUR 51.500 1,030.00
20.00000 51.500 1,030.00
0185 630-00001 *PILOT CAR OPERATION 600.000 0.000
HOUR 0.000 0.00
31.50000 0.000 0.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 3.000 315.00
105.00000 3.000 315.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000
DAY 2.000 840.00
420.00000 2.000 840.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 0.000
EACH 21.500 2,472.50
115.00000 21.500 2,472.50
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 262.00
131.00000 2.000 262.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 7.000 224.00
32.00000 7.000 224.00
0215 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 34.000 442.00

13.00000 34.000 442.00
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PCN: 14698-BID ESTIMATE RUN 05/05/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0001 12:11:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
17.10000 0.000 0.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 315,105.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70190 F/A ELECTRIC SERVICE 10,000.000 0.000
FA 1,446.000 1,446.00
1.00000 1,446.000 1,446.00
0255 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,225,676.25 $ 31,445.74 % 31,445.74

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0250 700-70220 F/A PHONE SERVICE 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0265 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,700.00
8,700.00000 1.000 8,700.00
0270 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 23,700.00 $ 23,700.00

PROJECT TOTAL CURRENT AMT § 6,249,676.25 $ 55,145.74 $ 55,145.74



